Project Planning Session

Static Website & AWS Migration Presentation – Project Planning Session

Project	AWS re/Start Special Projects – Project 1: Building a Static Website for a Restaurant and Presenting AWS Migration Benefits
Date	Saturday, 11 July 2026
Website URL	http://ubuntu-braai.s3-website.eu-north-1.amazonaws.com/

1. Overview

The team met to review current progress on the AWS re/Start Project 1 assignment (building a static restaurant/bar & grill website and presenting AWS migration benefits) and to plan the structure of the final group presentation.

2. Progress Update

- The team is significantly further ahead than initially anticipated.
- The bar and grill website has been fully coded and successfully deployed to an Amazon S3 bucket.

3. Presentation Structure Agreed

The team agreed to split the final PowerPoint presentation into the following sections:

1. **Website Architecture –** Discuss the architecture of the business website and how it accommodates the business requirements. Screenshots of the different parts of the website will be used to illustrate this.
2. **AWS Architecture Diagrams –** Design diagrams explaining the workflows of the AWS storage, database, compute, and notification services used (e.g. placing an order, table reservation, order confirmation notifications, daily sales summary for the business manager, and inventory summary), and justify why the chosen services and functions are the best fit.
3. **Challenges –** Outline challenges the business could face, both in replicating its current business processes on an AWS-hosted website and within the chosen AWS architecture (e.g. possible bottlenecks, security issues).
4. **Benefits of Cloud Migration –** Explain why moving to the cloud will be beneficial to the business.
5. **Cost Analysis –** Use the AWS Pricing Calculator to compare the cost of the cloud solution against the theoretical operational overheads of the business before cloud migration.

The finally the presentation assembly. Where we create the final PowerPoint presentation, combining all sections above into a concise, visually engaging deck with supporting speaker notes.

4. Actionable Tasks

Task ownership has not yet been assigned. Owners and due dates below are placeholders to be confirmed at the next check-in.

#	Action Item	Owner
1	Confirm website deployment is fully functional (booking form, order form, confirmation page) and capture screenshots for the presentation	
2	Draft the Website Architecture section – explain how the site design meets the business requirements, supported by screenshots	
3	Design AWS architecture diagrams for each workflow: order placement, table reservation, order confirmation notifications, daily sales summary, inventory summary	
4	Write justification for each AWS service/function chosen per workflow (e.g. S3, Cognito, RDS/DynamoDB, Lambda, SNS)	
5	Identify and document challenges: replicating current business processes on AWS, and risks/bottlenecks/security issues within the chosen AWS architecture	
6	Write the “Why move to the cloud” benefits section for the business	
7	Run a cost analysis using the AWS Pricing Calculator and compare to estimated current operational overheads	
8	Assemble all sections into the final PowerPoint presentation (slides + speaker notes), applying minimal-colour, image/video-supported design	
9	Schedule next team check-in / rehearsal date	TBC

5. Next Steps

- Get the architecture workflows first.
- Assign an owner (or pair) to each action item above.
- Agree on a deadline for a first draft of each presentation section.
- Schedule a follow-up meeting to review progress and rehearse the presentation.

Minutes prepared: 11 July 2026